



No.KP-TEVTA/Proc/4-92/4767(1-9)

Dated: 29/05/2023

Managing Director
Khyber Pakhtunkhwa Public Procurement Regularity Authority
Rehman Baba Road, University Town Peshawar

Subject: **BLACK LISTING OF FIRM M/S BIN AMAN TRADERS (Pvt) Ltd.**

Reference: BAT/L-RE/232/TEVTA Dated: 23-02-2023 received on 02-03-2023

Reference is made to your letter mentioned above and all correspondence on record (4-92) and the Contract Agreement Dated 24-10-2022 for the project " Establishment of ICT Infrastructure in KP-TEVTA Head Office" and the subsequent Purchase/Work order No KPTEVTA/Proc/P.O/4-92 & 64/9378(1-5) Dated 24-10-2022.


This is to convey that the Contract Agreement between Khyber Pakhtunkhwa TEVTA and Bin Aman Traders (PVT) Ltd is declared Terminated and the Purchase orders cancelled due to the following reasons;

1. Bin Aman Traders (PVT) Ltd has failed to deliver and install any of the Hardware mentioned in the Purchase Order mentioned above within the delivery schedule (i.e. 120 days) mentioned in the Purchase order (Clause 3a of PO) and Contract.
2. Bin Aman Traders (PVT) Ltd through its representative Mr. Fakhar Mustafa has misled the management of KP-TEVTA through false claims regarding ban on imports and supply chain issues. Your claims are verified by the procurement section of KP-TEVTA from the Principals of the equipment in the Technical Proposal. Atom Technologies, Sangfor Technologies and Dell Incorporation Pakistan has shared the status of the equipment which created mistrust in KP-TEVTA. The status shared indicates that Bin Aman Traders (PVT) Ltd is not in any position to even start the execution of project as the hardware is not delivered with the schedule which was decided as per its requirement. Bin Aman Traders (PVT) Ltd claimed that the LoA/PO has errors was a skeet to prolong the latency and was false statement. The claim that equipment is imported and stuck in Karachi was a false statement. The claim that equipment will be delivered to KP-TEVTA before the completion of supply schedule i.e. before 24-02-2023. The claim that 05 Network Switches, 02 Servers and 01 Smart Rack (indoor Micro Data Center) will be delivered before 17-02-2023 was a false claim. These statements clearly was violation of clause 4(iv) of the Contract. This absolve all claims of availing the benefits under force majeure under the contract.
3. Due to non-execution of the project KP-TEVTA has suffered great loss in shape of poor service in IT & Communication. The services hosted by ICT/M&A Section are irrevocable and liable to your firm. The BoQ under the contract could not be procured under the financial allocation in the PC-I that was approved in 2021. Today, Govt has to spend on this project more than Rs. 36 Million. KP-TEVTA will have to bear additional financial liability to complete the project.
4. M/S Bin Aman Traders (Pvt) Ltd was given opportunity to explain the Grievance Redressing Officer GRO/MD KP-TEVTA; but it failed badly in defense and your replies were termed unsatisfactory. **Based on the aforementioned reasons the firm M/S Bin Aman Traders (Pvt) Ltd, is permanently blacklisted in any participation in public procurement in KP-TEVTA and its 106 field institutes.** Furthermore, the Competent Authority of KP-TEVTA while exercising powers conferred under KPPRA Rules 2014 has imposed the following



penalties on M/S Bin Aman Traders (Pvt) Ltd having offices in Peshawar, Islamabad, Lahore and Rawalpindi;

1. Forfeiture of Performance Guarantee/Insurance Bond in favor of KP-TEVTA
2. Forfeiture of any makeshift/temporary hardware
3. Claim of liquidating Damages of Rs. 18 Million through proper channel.




DEPUTY DIRECTOR PROCUREMENT

Date and Endst are even.

Copy forwarded for information to:-

1. Managing Director KP-TEVTA
2. Secretary Industries, Commerce & Technical Education Department, KP
3. DG NAB, PDA Complex, Phase V, Hayatabad, Peshawar
4. Director Monitoring & Audit, KP-TEVTA
5. Director Finance, KP-TEVTA
6. Director Planning & Development/Works, KP-TEVTA
7. The Chief Executive, East West Insurance Company Limited, 401-404, Lakson Square Building # 3, Sarwar Shaheed Road, Karachi.
8. Bin Aman Traders (PVT) Ltd. FF # 268-270, Deans Trade Center Peshawar Cantt
9. Office Copy (4-92)



DEPUTY DIRECTOR PROCUREMENT
(KP-TEVTA)